

~~CONFIDENTIAL~~

S-E-C-R-E-T
(When Filled In)

702

DATE 4-3-59

TO: The Files - Contract 76 , Task Order F

25X1

FROM:

SUBJECT: Telecon Report - PLAYBACK RECORDER, CB-4

made to ET

I. This date a telephone call was

received from ET

25X1

The following agreements were made: THIS UNIT IS BEING
REPAIRED; STATUS WAS REQUESTED BY THE WRITER.
COMPLETION IS SCHEDULED FOR 17 APRIL 1959.
TWO WEEKS OF TESTING AND DELIVERY IS
EXPECTED DURING THE WEEK OF 4-8 MAY.
1959.

25X1

For Filing ☒

Prepare Smooth ☐

Copies to _____

DOC	<u>63</u>	REV DATE	<u>24/4/80</u>	BY	<u>37169</u>
ORIG COMP	<u>33</u>	OPI	<u>56</u>	TYPE	<u>2</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

~~CONFIDENTIAL~~

S-E-C-R-E-T
(When Filled In)